GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – Guntur District – R&R Grant - Providing Drinking water facilities to R&R Centre at Machayapalem village of Bellamkonda Mandal & Rajupalem, Chowtappayapalem Villages of Rajupalem Mandal in Guntur District – Extension of Agreement Time up to 31-03-2019 for a period of (182 days) without Liquidated damages – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 54 Dated: 23-01-2019.

Read the following:

1. Progs RC No.AE2/R&R/RWS&S/Guntur, dated:31.01.09 of the Joint Collector and Project Administrator, Dr. KL Rao Sagar (Pulichintha Project), Guntur.
2. G.O.Rt.No.888, PR&RD(RWS-I) Det., Dated:06.07.2018.
3. From the Chief Engineer-II, RWS&S Dept., Vijayawada, Lr.No. AEE12/RWS(P)/DEE-II/R&R package/GNT/09, dt:20.12.2018.

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 3rd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31.03.2019 for a period of 182 days without Liquidated damages, as the delay was not attributable to the contractor in respect of the work "Providing Drinking water facilities to R&R Centre at Machayapalem village of Bellamkonda Mandal & Rajupalem, Chowtappayapalem Villages of Rajupalem Mandal in Guntur District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.

Copy to:
OSD to Minister (PR&RD, ITE&C)
PS to Prl. Secretary to Government (PR&RD).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.